

Franklin County Multi-Jurisdictional  
2023 Hazard Mitigation Plan Update



Purpose of Meeting:	Core Planning Team Meeting #2
Location of Meeting:	Teleconference
Date of Meeting:	January 12, 2023

**Attendees:**

- |                                |   |
|--------------------------------|---|
| Douglas McIlvain, Tetra Tech   | Tom Hirschy, City of Dublin                             |
| Heather Apgar, Tetra Tech      | Greg Thomas, Franklin County Engineer's Office          |
| Jessica Stokes, Tetra Tech     | Carol Hector-Harris, NAACP                              |
| Kelly McGuire, FCEM&HS         | Carter Smith, Franklin County Emergency Management      |
| Darrel Koerber, FCEM&HS        | Matt Brown, Franklin County EDP                         |
| Brent Gates, AEP Ohio          | Jeff J. Young, FCEM&HS                                  |
| Rob Priestas, City of Columbus | Brandi Whetstone, Mid-Ohio Regional Planning Commission |
| Connor J. Robb                 | Tomeka Hopson   |
| Kota Wharton                   | Karina Peggau   |
| Alana R. Shockey               |   |

**Agenda Summary:** Discuss upcoming meetings; review and finalize Hazards of Concern, Goals, and Objectives

Item No.	Description	Action item(s):
1	<b>In-Kind Services Tracking</b>	
2	<p><b>Participation Status</b></p> <ul style="list-style-type: none"> <li>• (28/43) jurisdictions have not submitted any worksheets</li> <li>• (3/43) jurisdictions submitted some worksheets</li> <li>• (12/43) jurisdictions submitted all worksheets</li> </ul>	<p>County</p> <ul style="list-style-type: none"> <li>• Matt Brown to send information on NFIP and Building information</li> <li>• Jeff Young to send email to jurisdictions about plan importance and participation</li> </ul> <p>Tetra Tech</p> <ul style="list-style-type: none"> <li>• Heather to check files for County's Worksheet D</li> <li>• Remove Pickerington from Plan</li> </ul>
3	<p><b>Project Schedule and Status</b></p> <ul style="list-style-type: none"> <li>• Risk Assessment Meeting – TBD</li> <li>• Public Involvement/Stakeholders – Ongoing                             <ul style="list-style-type: none"> <li>○ Website up and running</li> </ul> </li> <li>• Mitigation Strategy Workshop – TBD</li> <li>• Draft Plan to Core Planning Team – April/May 2023</li> <li>• Final Draft Plan to OEMA – June 2023</li> <li>• Final Draft Plan to FEMA – August 2023</li> </ul>	<p>Tetra Tech</p> <ul style="list-style-type: none"> <li>• Final touches on graphic to use on social media should be finished next week                             <ul style="list-style-type: none"> <li>○ Send to County when completed</li> </ul> </li> </ul>
4	<p><b>Review/Finalize Hazards of Concern Review</b></p> <ul style="list-style-type: none"> <li>• Review polling results</li> </ul>	<p>Tetra Tech</p> <ul style="list-style-type: none"> <li>• Send County list of typically included focuses for Disease Outbreak and Invasive Species hazard profiles</li> </ul>

Franklin County Multi-Jurisdictional  
2023 Hazard Mitigation Plan Update



5	<p><b>Review/Finalize Goals and Objectives</b></p> <ul style="list-style-type: none"> <li>• Review polling results</li> </ul>	
6	<p><b>Public and Stakeholder Outreach</b></p> <ul style="list-style-type: none"> <li>• Strategy – press releases, social media posts, capture of miscellaneous outreach, HMP website</li> </ul>	<p>Tetra Tech</p> <ul style="list-style-type: none"> <li>• Final touches on graphic to use on social media should be finished next week <ul style="list-style-type: none"> <li>○ Send to County when completed</li> </ul> </li> </ul>
7	<p><b>Next Steps/Questions</b></p> <ul style="list-style-type: none"> <li>• <b>Jeff Young:</b> Talk offline with about school and educational institutions involvement and awareness</li> <li>• <b>Brandi Whetstone:</b> Look at the most vulnerable areas and we can help identify community partners and trusted messengers to convene people.</li> <li>• <b>Tom Hirschy:</b> Will the future mitigation strategy development be as big as an assignment as the worksheets? <ul style="list-style-type: none"> <li>○ It’s an online survey/form and not as big of an assignment. You’re explaining what strategies you want to implement, how this would impact the area, and where funding may come from</li> </ul> </li> <li>• <b>Matt Brown: survey for in-kind tracking just says in takes the survey, doesn’t let me enter multiple.</b> <ul style="list-style-type: none"> <li>○ Tetra Tech will adjust this setting so you can “take the survey” again</li> </ul> </li> </ul>	<p>County</p> <ul style="list-style-type: none"> <li>•</li> </ul> <p>Tetra Tech</p> <ul style="list-style-type: none"> <li>• Change setting in the “In-Kind Tracking” survey to allow multiple submissions</li> </ul>
	<p><b>Conclusion</b> Call ended at 2:01 PM</p>	