


_



2



HMP Status Update November 18, 2022 **Kick-Off Meeting** January 5, 2023 Finalize Goals and Objectives ✓ April 25, 2023 Finalize Plan Maintenance ✓ April 27, 2023 Risk Assessment Presentation & Mitigation Strategy Workshop ✓ November 2022 – June 2023 Plan Development √ June 14, 2023 Review Draft Plan – public review starting June 26th ✓ September 2023 Plan Submitted to Ohio EMA ✓ October-November 2023 Address required revisions √ November 21, 2023 County adopts the HMP √ December 4, 2023 Re-submit revised plan to Ohio EMA ☐ December 2023 Municipalities adopt the HMP ☐ January 11, 2024 **BATool Webinar** TE TETRA TECH


,



Adoption Process



- Franklin County adopted the HMP through resolution on November **21**st
- Municipalities should begin adopting now. The current plan expires December 28th
- A draft adoption resolution is in
- As you adopt the HMP, send copies of the resolution to Tetra Tech and Franklin County



TE TETRA TECH





Maintaining the HMP



- The County and each of you are responsible for monitoring, integrating, evaluating, and updating the 2023 HMP over the next 5 years
- How are you going to do that?
 - Reconvene the Planning Team once a year to provide a status update on actions and discuss any changes in mitigation and
 - Provide links to the HMP on your municipal websites
 - —StoryMap
 - —HMP Website
 - -Municipal websites/social media
- BAToolsM




TE TETRA TECH

Monitoring



• Planning Team should meet each year over the next 5

years and discuss the following: Planning Process Risk Assessment **Mitigation Strategy** Implementation ☐ Record major state or federal ☐ Reach out to planning partners and ☐ Encourage local partners to ☐ Discuss the potential benefits of familiarize them with the HMP disaster declarations or hazard familiarize themselves with mitigation projects new training, data, funding sources, or technical assistance for ☐ Provide new information and data events in past year carrying out mitigation actions to the County ☐ Discuss changes in population, land ☐ Discuss changes in local ☐ Incorporate HMP into other plans, use or development in high-hazard capabilities or risk reduction goals ■ Brainstorm non-FEMA funding policies, and programs ☐ Check if mitigation actions align sources ☐ Invite new partners to participate in the HMP ☐ Document any new impacts on community vulnerability ☐ Base funding source ideas on how with local capabilities and goals ☐ Report mitigation progress, successes, funding received, and mitigation goals align with other $\hfill \Box$ Consider new information on the nlans Plan strategies to communicate mitigation priorities and actions to effect of future conditions, such as training held climate change ☐ Check for new flood maps potential funding partners ☐ Look at relevant Risk MAP products ☐ Ensure readiness to apply for funds by making the priorities and actions known when funds become TE TETRA TECH





Integrating the HMP



- Integrate the HMP into existing and future plans, codes, etc. can help create a more hazard-resistant and resilient community
- Do your local policies and programs align with the HMP?
- Refer to your annex to see what can be integrated
 - Comprehensive/master plans, zoning ordinances, stormwater plan, capital improvement plan, etc.



TE TETRA TECH

9

9



- Project website and StoryMap will be updated once the HMP is APA
- Keep a link to the site on your municipal website
- We will send a final round of social media graphics to inform the public of the plan's approval



10

TE TETRA TECH





- Apply for FEMA HMA funding to implement mitigation actions
- With an approved and adopted HMP, you are eligible to apply for and receive FEMA HMA funding to complete mitigation projects
 - Flood Mitigation Assistance (FMA)
 - Building Resilient Infrastructure and Communities (BRIC)
 - Hazard Mitigation Grant Program (HMGP)



11

11





- Begin adopting the HMP
- Attend the BAToolsM webinar on January 11th
- Maintain the plan over the next 5 years
- Apply for grant funding to help complete your mitigation projects!



12

12



